


KNZiN (كنزين) — Project Status & Completion Report

Source of Truth: مشروع تفاصيل KNZiN | Status: Core MVP Built (~40–45%) | Date: September 2026 | For: Stakeholders & Investors



1 · Where We Stand — Built & Verified

100% COMPLETE

KNZiN (كنزين) is an Arabic-first vocational micro-learning platform that sells short, job-ready trade courses and attaches a free promotional sweepstakes ticket (السحب تذكرة) to every purchase. The revenue engine — catalog, pricing, checkout and legal classification — is complete, audited and enforced end to end; what remains is the marketing surface that sells the inventory and the back-office that operates the draws.

Architecture & Core Stack

Next.js 16 · App Router (TypeScript)	TailwindCSS v4 — Mobile-first	Laravel 11 — PHP REST API
MySQL 8 — 16-table schema	Redis Queues — Ticket generation	Bilingual AR / EN — RTL & LTR

- ✓

Course Catalog & Vocational Seeders
Eight fully seeded trades: Auto Detailing, Phone Repair, Solar Installation, Freelance Design, HVAC, CCTV, Barbering, Barista.
- ✓

Modular Parts & Dual Pricing
\$2 per part (1 ticket) or \$10 full bundle (15 tickets). IQD exchange rate frozen at 1.3100.
- ✓

Frictionless Guest Checkout
Email-only purchase — no password, no account wall. Dual-currency display in IQD and USD.
- ✓

Canonical Legal Shield Checkbox
Mandatory consent text enforced verbatim in both the Laravel API and the Next.js UI before payment — classifies every order as a course purchase with a zero-cost promotional gift.
- ✓

Anti-Piracy Psychological Profiler
Pre-checkout vocational survey (النفسي التخصيص محرك) plus a Personalization Stamp that commits content to the buyer's budget and trade — discourages piracy socially, not technically.
- ✓

Lesson Player & Navigation HUD
Video seek, syllabus tabs, sticky header HUD (محفظتي / كورساتي / تذاكري) with live wallet and ticket counters, and Ctrl+K search.

Coverage by Specification Area

Course catalog, modular parts & dual pricing	COMPLETE
Guest checkout, dual currency & legal shield	COMPLETE
Lesson player, navigation HUD & search	COMPLETE
Draw arena, Hall of Fame & social proof ticker	TO BUILD
Affiliate / influencer engine & dashboard	TO BUILD
Admin panel, payment gateways, notifications & KYC	TO BUILD

How to read this: KNZiN can already take money safely — orders are legally classified as course purchases, wallet movements are written to an append-only ledger, and ticket issuance is decoupled from the browser. What is missing is the machinery that creates demand, distributes it, and settles it.

Bridge to the remaining 55–60% → overleaf

2 · What Remains to Build & Launch Roadmap

REMAINING ~55%

The remaining 55–60% splits into two workstreams: the front-of-house that turns browsing into urgency, and the back-office that runs the draws, the money and the winners.

A · Marketing & Engagement UI

FRONT-OF-HOUSE — surfaced on the public site

- Live Social Proof Ticker (الحية الإشعارات شريط) — continuous scrolling purchase, bundle and countdown notifications.
- Active Draws Arena (السحوبات ساحة) — three live countdown cards: Factory Funding \$100,000, Project of a Lifetime \$50,000, Family Security \$500,000 — plus a strip of draws completed today with the prizes already distributed.
- Hall of Fame (الفائزين لوحة) — winner cards with name, country, prize value and the verifiable draw seed.
- “How It Works” modal (كيفية؟ تعمل كيف) — header pop-up: السحب تابع → تذكرتك استلم → الكورس اختر
- The Hook (القصة) — home-page vision narrative: skill and capital must travel together.
- Floating WhatsApp support button — instant, site-wide customer care.

B · Business & Back-Office Engines

OPERATIONS — the systems that run the platform

- Affiliate & Influencer Engine (الذكى الإحالة نظام) — 40% grand-prize co-share, smart referral links with embedded affiliate ID, and an Influencer Dashboard (earnings, per-link stats, payout history).
- Admin Management Panel (الإدارة تحكم لوحة) — course editing, draw counters, electronic RNG draw button, manual payout zeroing (الدفعه تسديد) with Western Union receipt upload, and a fraud ban system.
- Payment Gateways & Reconciliation — ZainCash / AsiaHawala server-to-server webhooks with idempotency keys, plus automatic settlement of payments lost to dropped connections.
- Automated Notifications (الإشعارات نظام) — abandoned-cart recovery by email and WhatsApp, winner alerts, new-course and new-prize broadcasts.
- Ticket Serials & Winner KYC — unique ticket codes (e.g. KNZ-A15) persisted per order, and mandatory identity verification before any prize is released.

3 · Strategic 3-Phase Roadmap to Launch

EXECUTION ORDER

1 Marketing HUD & Draws UI

Category A — fast, low risk

- Ticker, draw arena and Hall of Fame live.
- “How It Works” modal and The Hook copy.
- Draws-completed-today strip with distributed prizes.
- Floating WhatsApp support button.
- Outcome: existing course inventory becomes visible urgency.

2 Affiliate & Influencer Portal

Referral engine — growth

- Smart referral links with embedded affiliate ID.
- 40% grand-prize co-share ledger.
- Influencer Dashboard: earnings, clicks, sales, payout history.
- Payout history archive with date and transfer method.
- Outcome: organic reach in WhatsApp and Facebook groups at zero ad spend.

3 Admin Panel, Payments & Launch

Back office — go live

- Admin panel, RNG draw button, payout zeroing, fraud bans.
- ZainCash / AsiaHawala webhooks + reconciliation engine.
- Notification engine and winner KYC.
- Anti-fraud ban system and marketing tracking pixels.
- Outcome: the platform can take real money and pay real winners.

Launch gate: the phases run front-to-back for a reason — Phase 1 makes the catalogue sell, Phase 2 makes it travel, and Phase 3 makes it payable. Nothing in Phase 1 or Phase 2 can be monetised before the webhook-to-draw-to-KYC chain in Phase 3 is proven in test mode.

Next milestone → Phase 1 UI

Deliberately deferred past launch (roadmap Phase 4 — production hardening and regional expansion): Cloudflare load distribution, the dark-mode decision, cross-country entity set-up, and payment providers beyond Iraq.

Deferred → Phase 4